Contact Information:

Weekly MOT Task Force Meetings – Every Tuesday from 10:30am – 11am.
- Suite 7 Village Square Center (located NW Quad of Lindbergh and I-270)
- Conference Line 314-695-5202 (Web Conferencing information to follow)
- Via email @ Jason.Highley@millstoneweber.com

Website Information:
- www.i270north.org

Email Us:
- I270North@modot.mo.gov

Facebook:
- https://www.facebook.com/MoDOT-St-Louis-286948911751/

Project Contacts:
- Justin.Wolf@modot.mo.gov – Project Director (MoDOT)
- Eric.Kopinski@modot.mo.gov – Deputy Director (MoDOT)
- Nina.thompson@modot.mo.gov – Communications Coordinator (MoDOT)
- Brandy.Broeckling@modot.mo.gov – Project Manager (Millstone Weber)
BLUE ZONE PHASE 1A - PERSHALL ROAD - S NEW FLORISSANT ROAD TO N ELIZABETH AVE

- Build Pershall Road from S New Florissant Road to STA. 128400, including retaining wall #3 and part of retaining wall #2.
- Construct temporary pavement connection between proposed Pershall Road and N Elizabeth Ave.
- Close the existing ramps 1 & 2 from S New Florissant Road and EB off-ramp to N Elizabeth Ave open as long as possible.
- Close the existing ramps to complete construction of Pershall Road.
- Build the proposed Washington/Elizabeth ramp 2, but do not open JT.

MAINTENANCE OF TRAFFIC}

MOT1 - PHASE 1A-1

PLAN SHEET
BUILD THE PROPOSED WASHINGTON/ELIZABETH RAMP 2, BUT DO NOT OPEN IT.

- MOST ACT

CLOSE THE EXISTING RAMPS TO COMPLETE CONSTRUCTION OF PERSHALL ROAD.

TO ELIZABETH AVE OPEN AS LONG AS POSSIBLE.

- PLAN SHEET

- CONSTRUCT TEMPORARY PAVEMENT CONNECTION BETWEEN PROPOSED PERSHALL ROAD AND RETAINING WALL #3 AND PART OF RETAINING WALL #2.

BUILD PERSHALL ROAD FROM S NEW FLORISSANT ROAD TO STA. 326+00, INCLUDING EXISTING EB ON-RAMP FROM S NEW FLORISSANT ROAD AND EB OFF-RAMP TO N ELIZABETH AVE OPEN AS LONG AS POSSIBLE.

- PROPOSED TEMPORARY ATTENUATOR

CLOSE THE EXISTING RAMPS TO COMPLETE CONSTRUCTION OF PERSHALL ROAD.

- BARRICADE

BUILD THE PROPOSED WASHINGTON/ELIZABETH RAMP 2, BUT DO NOT OPEN IT.
BLUE ZONE PHASE 1A - PERSHALL ROAD - S NEW FLORETT ROAD TO N ELIZABETH AVE

- Build Pershall Road from S New Florissant Road to Sta. 326+00, including retaining wall #5 and part of retaining wall #4.
- Construct temporary pavement connection between proposed Pershall Road and N Elizabeth Ave.
- Close the existing ramps to complete construction of Pershall Road.
- Build the proposed Washington/Ellis ramp 2, but do not open it.

STREET BARRICADE

PLAN SHEET

CROSS SECTION

TEMPORARY TRAFFIC BARRIER

NEW FLORETT ROAD (ROUTE N)

PREVIOUSLY CONSTRUCTED (PERM)

PREVIOUSLY CONSTRUCTED (TEMP)

PROPOSED CONSTRUCTION

NOT LEGEND

- Proposed construction
- Proposed bridge construction
- Temporary construction
- Previously constructed (temp)
- Previously constructed (perm)
- Accelerated construction to maintain access
- Temporary traffic barrier
- Channelizers
- Proposed retaining wall
- Temporary attenuation
- Closure
- Direction of traffic

MAINTENANCE OF TRAFFIC

MOT1 - PHASE 1A-2

PLAN SHEET
MOT2 - PHASE 1B-1 DETOURS:

1-270 EASTBOUND ON-RAMP FROM S NEW FLORISSANT RD CLOSED.
DETOUR TO EASTBOUND ON-RAMP FROM N ELIZABETH AVE VIA
NEWLY CONSTRUCTED PERSHALL RD.

1-270 EASTBOUND OFF-RAMP TO WASHINGTON ST/N ELIZABETH AVE CLOSED.
DETOUR TO S NEW FLORISSANT RD. NORTHBOUND TRAFFIC DETOUR ED TO
DUNN RD BACK TO WASHINGTON STREET, SOUTHBOUND TRAFFIC DETOURED
TO PERSHALL RD BACK TO N ELIZABETH AVE.

THRU MOVEMENT ON WASHINGTON ST/N ELIZABETH AVE CLOSED. DETOUR
SOUTHBOUND TRAFFIC TO N ELIZABETH AVE VIA DUNN RD TO S NEW
FLORISSANT RD TO NEWLY CONSTRUCTED PERSHALL RD.

THRU MOVEMENT ON WASHINGTON ST/N ELIZABETH AVE CLOSED. DETOUR
NORTHBOUND TRAFFIC TO WASHINGTON ST VIA NEWLY CONSTRUCTED PERSHALL
RD TO S NEW FLORISSANT RD TO DUNN RD.

APPROXIMATE CLOSURE
AUG/SEPT 2020 – 90 DAYS

MAINTENANCE OF TRAFFIC
MOT2 - PHASE 1B-1 DETOUR SHEET
WASHINGTON/ELIZABETH AVE CLOSURE

NOT TO SCALE
MOT2 - PHASE 1B-2 DETOURS:

I-270 EASTBOUND ON-RAMP FROM S NEW FLORISSANT RD CLOSED. DETOUR TO EASTBOUND ON-RAMP FROM W FLORISSANT AVE VIA DUNN RD.

I-270 EASTBOUND OFF-RAMP TO WASHINGTON ST/N ELIZABETH AVE CLOSED. DETOUR TO N ELIZABETH AVE Southbound traffic detoured to PERSHALL RD back to WASHINGTON STREET. Southbound traffic detoured to PERSHALL RD back to N ELIZABETH AVE.

I-270 EASTBOUND ON-RAMP FROM N ELIZABETH AVE and Thru Movement on WASHINGTON ST/N ELIZABETH AVE CLOSED. DETOUR SOUTHBOUND TO I-270 EASTBOUND TRAFFIC TO EASTBOUND ON-RAMP FROM W FLORISSANT AVE via DUNN RD. DETOUR SOUTHBOUND TRAFFIC TO N ELIZABETH AVE via DUNN RD to S NEW FLORISSANT RD to N FLORISSANT RD to HEREFORD AVE.

I-270 EASTBOUND ON-RAMP FROM N ELIZABETH AVE and INTERSECTION OF N ELIZABETH AVE at PERSHALL RD CLOSED. DETOUR NORTHBOUND TO I-270 EASTBOUND TRAFFIC TO EASTBOUND ON-RAMP FROM W FLORISSANT AVE via PERSHALL RD. DETOUR NORTHBOUND TRAFFIC TO WASHINGTON ST via HEREFORD AVE to N FLORISSANT RD to DUNN RD.
MAINTENANCE OF TRAFFIC
MOT2 - PHASE 18-3
DETOUR SHEET
WASHINGTON/ELIZABETH CLOSURE
NOT TO SCALE

MOT2 - PHASE 18-3 DETOURS:

I-270 EASTBOUND ON-RAMP FROM S NEW FLORISSANT RD CLOSED.
DETOUR TO EASTBOUND ON-RAMP FROM N ELIZABETH AVE VIA NEWLY
CONSTRUCTED PERSHALL RD.

I-270 EASTBOUND OFF-RAMP TO WASHINGTON ST/N ELIZABETH AVE CLOSED.
DETOUR TO W FLORISSANT AVE TO PERSHALL RD AND BACK TO N ELIZABETH
AVE. NORTHBOUND TRAFFIC WILL CONTINUE TO NEWLY CONSTRUCTED PERSHALL
RD TO S NEW FLORISSANT RD TO WASHINGTON ST.

INTERSECTION OF WASHINGTON ST AT DUNN RD CLOSED. DETOUR SOUTHBOUND
TRAFFIC TO N ELIZABETH AVE VIA N NEW FLORISSANT RD TO S NEW
FLORISSANT RD TO NEWLY CONSTRUCTED PERSHALL RD.

THRU MOVEMENT ON WASHINGTON ST/N ELIZABETH AVE CLOSED. DETOUR
NORTHBOUND TRAFFIC TO WASHINGTON ST VIA NEWLY CONSTRUCTED PERSHALL
RD TO S NEW FLORISSANT RD TO N FLORISSANT RD.
MOT2 - PHASE 1B DETOURS:

HALLS FERRY RD BRIDGE

THRU MOVEMENT ON OLD HALLS FERRY RD CLOSED AT BRIDGE.
SOUTHBOUND TRAFFIC DETOUR VIA DUNN RD TO NEW HALLS FERRY RD TO THE OLD HALLS FERRY RD/NEW HALLS FERRY RD SPLIT.
NORTHBOUND TRAFFIC DETOUR VIA THE OLD HALLS FERRY RD/NEW HALLS FERRY RD SPLIT TO NEW HALLS FERRY RD TO DUNN RD.

THRU MOVEMENT ON OLD HALLS FERRY RD CLOSED AT BRIDGE.
SOUTHBOUND TRAFFIC DETOUR TO I-270 EASTBOUND ON-RAMP FROM W FLORISSANT AVE VIA PERSHALL RD. NO DETOUR FOR NORTHBOUND OLD HALLS FERRY RD TRAFFIC TO I-270 EASTBOUND.
MOT2 - PHASE 1B DETOURS:

HALLS FERRY RD BRIDGE

MOT2 - PHASE 1B - CONSTRUCT OLD THRU MOVEMENT ON OLD HALLS FERRY RD CLOSED AT BRIDGE.

SOUTHBOUND TRAFFIC DETOUR VIA DUNN RD TO NEW HALLS FERRY RD TO THE OLD HALLS FERRY RD/NEW HALLS FERRY RD SPLIT.

NORTHBOUND TRAFFIC DETOUR VIA THE OLD HALLS FERRY RD/NEW HALLS FERRY RD SPLIT TO NEW HALLS FERRY RD TO DUNN RD.

WHEN I-270 EASTBOUND ON-RAMP IS CLOSED, DETOUR ALL TRAFFIC TO I-270 EASTBOUND ON-RAMP FROM W FLORISSANT AVE VIA PERSHALL RD.

APPROXIMATE CLOSURE SEPT 2020 - 14 DAYS
MOT2 - PHASE 1B - CONSTRUCT OLD THRU MOVEMENT ON OLD HALLS FERRY RD CLOSED AT BRIDGE.

SOUTHBOUND TRAFFIC DETOUR VIA NETHERTON DR TO NEW HALLS FERRY RD TO OLD HALLS FERRY RD/NEW HALLS FERRY RD SPLIT.

NORTHBOUND TRAFFIC DETOUR VIA OLD HALLS FERRY RD/NEW HALLS FERRY RD SPLIT TO NEW HALLS FERRY RD TO NETHERTON DR.

THRU MOVEMENT ON OLD HALLS FERRY RD CLOSED AT BRIDGE.

NORTHBOUND TRAFFIC DETOUR VIA OLD HALLS FERRY RD/NEW HALLS FERRY RD SPLIT TO NEW HALLS FERRY RD TO NETHERTON DR.

THRU MOVEMENT ON OLD HALLS FERRY RD CLOSED AT BRIDGE.

SOUTHBOUND TRAFFIC DETOUR TO I-270 EASTBOUND ON-RAMP FROM W FLORISSANT AVE VIA PERSHALL RD. NO DETOUR FOR NORTHBOUND OLD HALLS FERRY RD TRAFFIC TO I-270 EASTBOUND.
Contact Information:

Weekly MOT Task Force Meetings – Every Tuesday from 10:30am – 11am.
- Suite 7 Village Square Center (located NW Quad of Lindbergh and I-270)
- Conference Line 314-695-5202 (Web Conferencing information to follow)
- Via email @ Jason.Highley@millstoneweber.com

Website Information:
- www.i270north.org

Email Us:
- I270North@modot.mo.gov

Facebook:
- https://www.facebook.com/MoDOT-St-Louis-286948911751/

Project Contacts:
- Justin.Wolf@modot.mo.gov – Project Director (MoDOT)
- Eric.Kopinski@modot.mo.gov – Deputy Director (MoDOT)
- Nina.thompson@modot.mo.gov – Communications Coordinator (MoDOT)
- Brandy.Broeckling@modot.mo.gov – Project Manager (Millstone Weber)